N/NW 85'" St & Greenwood Ave N | Paving Projects Project Location
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N/NW 85" St & Greenwood Ave N

Phase 1

15" Ave NW to 8" Ave NW

5" « < .T:-‘ .'.
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4. Reconstruct inside lanes

W and spot improvements to

outside lanes

Reconstruct intersection
at 8™ Ave NW

Transit improvements
Bicycle sharrows

Improved stormwater
systems including new
drainage facilities

OO0

=N
w» Resurface all lanes

AN Intersection reconstruction at
W\ 30" St

New sidewalks on Greanwood Ave N

near N 85™ St intersection

Spring 2011

Phase 2

8" Ave NW 1o Greenwood Ave N
= - o &

Reconstruct outside lanes
and resurface inside lanes
from 8™ to 3" Avenues NW

4. Resyrface all lanes from

W 3 Ave NW to Greenwood
Ave N

AN Reconstruct intersection

W at Greenwood Ave N

@ Transit improvements
New sidewalks between
8" and 3" Avenues NW

Q Bicycle sharrows

Improved stormwater
systems

Paving Projects
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Phase 3
Greenwood Ave N to Aurora Ave N
g O m 7 C

A [econstruct outside lanes
W and resurface inside lanes

AN Reconstruct intersection
W 5t Aurora Ave N

@ Transit improvements

New south sidewalk
between Greenwood and
Phinney Avenues N

Improved stormwater
systems, including new
drainage facilities at
Phinney and Fremont
Avenues N
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Phase 4
Aurora Ave N 1o
Wallingford Ave N

\
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A Reconstruct outside
W |anes and resurface
inside lanes

@ Transit improvements

New sidewalks
between Aurora and
Densmore Avenues N

Improved stormwater
systems

Project Improvements

and Preliminary Phasing

Phase 5

Wallingford Ave N to -5
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- Reconstruct
W yesthound lanes and

resurface eastbound
lanes ‘
Transit

@ improvements
|

Improved
e Stormwaler systems

| including a new
drainage facility at
Meridian Ave N
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N/NW 85" St & Greenwood Ave N Paving Projects Anticipated Project
Schedule

| | 2011 2012

Spring Summer Winter Spring Summer
. . dvertise f
Final design ‘a kel

construction bids

early uhhty work

Active construction e

Phase 1
Phase 2
Fhase 3 drainage work
Phase 4
Phase 5
Greenwood Ave N j Ca:::aue
| ' ' _ open house
Public involvement ‘
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N/NW 85" St & Greenwood Ave N

Anticipated Impacts During Construction

¢ Long-term eastbound closures and detours on N/NW 85" St

during each phase

¢ Reduced lanes for westbound traffic

e Multiple weekend closures of intersections at
8th Ave NW., 1st Ave NW, Greenwood Ave N, Aurora Ave N;
and Greenwood Ave N and N 80th St

e Traffic detours during full roadway or intersection closures

Paving Projects Construction Impacts

I-5 ramp closures at N 85" St

Daytime, nighttime and weekend work activities
Occasional full roadway closures at night
Noise, dust and heavy construction traffic

Side street and driveway closures and sidewalk detours

40’ Typical

15’ Available for Traffic*

25’ Work Zone

Typical

Typical
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*Note: Two-way traffic requires 11" minimum width travel lanes, or 22' total width
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N/NW 85" St & Greenwood Ave N Paving Projects Questions?

Contact Us:

http://www.seattle.gov/transportation/pave 85th.htm

Jessica Murphy, Project Manager, jessica.murphy@seattle.gov, (206) 684-0178

George Frost, Project Communications Lead, george.frost@seattle.gov, (206) 615-0786
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